Print Date: 01/19/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNQ139 Estimate Number: 0006 Estimate Type: Progress

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Contract Location: Resurfacing on U.S. 51 (S.R. 3) from S.R. 19 (Lake Drive)

Counties: LAUDERDALE

Project(s): 49131-3203-94, 49131-3209-94, 49131-4209-04

Total to Date

Total Earnings: $1,086,072.22 $965,454.29

Stockpiled Materials: $0.00 $0.00

Amount Due: $1,086,072.22 $965,454.29

Test Report Payment Adjustments: $-6,079.53 $-6,079.53
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $1,079,992.69 $959,374.76

RR004

Previous to Date

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$120,617.93
$0.00
$120,617.93
$0.00
$0.00
120,617.93

Current Contract:
Original Contract:

Pay Period: 12/16/2016 to 01/15/2017

Time
330.0 Days
194.0 Days
194.0 Days

58.79 ¢,

21.65 %
37.14 %

Dates
05/13/2016

06/02/2016
06/15/2016
07/06/2016
07/25/2016
05/31/2017

Amounts

$4,617,678.89
$4,613,753.85
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Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |
49131-3203-94 24.87 STP-SIP-NH-3(119) 120,617.93 The improvement of the intersection on U.S. 51 (S.R. 3) at |
49131-3209-94 5.78 HSIP-3(141) 0.00 From near SR-19 (Lake Drive) to Near Wilson Rd.
49131-4209-04 69.35 N/A 0.00 The resurfacing on U.S. 51 (S.R. 3) from near S.R. 19 (Lake
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $26,300.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $26,300.00
49131-3203-94 0100 9030 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 9031 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9032 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 01/19/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 9033 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 9034 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9035 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 9021 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 194.180 Adj This Est 194.18
Adj Total: 4,950.590 Adj Total: 4,950.59
49131-3209-94 0100 9022 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9023 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 3




Print Date: 01/19/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 9024 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9024 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -248.230 Adj Total: -248.23
49131-3209-94 0100 9025 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9026 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $42,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $42,200.00
49131-4209-04 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 1,100.000 Unit Price: $30.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 928.890 Total: $27,866.70
49131-3203-94 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 2,327.000 Unit Price: $7.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $10.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0040 203-03 C.Y. BORROW EXCAVATION Bid: 28,500.000 Unit Price: $10.70
(UNCLASSIFIED) This Est: 10,894.220 This Est: $116,568.15
Total: 35,822.000 Total: $383,295.40
49131-3203-94 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $10.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0050 203-06 M.G. WATER Bid: 360.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 30.340 Total: $364.08
49131-4209-04 0100 0020 203-06 M.G. WATER Bid: 23.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0060 209-05 C.Y. SEDIMENT REMOVAL Bid: 77.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 162.990 Total: $570.47
49131-3203-94 0100 0070 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,568.000 Unit Price: $1.75
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 2,780.000 Total: $4,865.00

RR004
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Print Date: 01/19/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 0080 209-08.07 EACH ROCK CHECK DAM PER Bid: 3.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,350.00
49131-3203-94 0100 0090 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 3.000 Unit Price: $510.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,020.00
49131-3203-94 0100 0100 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 400.000 Unit Price: $2.10
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0110 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 4,568.000 Unit Price: $34.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 3,472.260 Total: $118,056.84
49131-3203-94 0100 9501 303-01.09 TON MINERAL AGGREGATE, TYPE A Bid: 0.000 Unit Price: $34.00
BASE,GRADING D LIMESTONE ~ This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0030 303-02 TON MINERAL AGGREGATE, TYPEB Bid: 3,027.000 Unit Price: $36.00
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(D) Total: 0.000 Total: $0.00
49131-3203-94 0100 0120 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 5.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 0130  307-01.01 TON ASPHALT CONCRETE MIX Bid: 265.000 Unit Price: $135.00
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 235.840 Total: $31,838.40
49131-4209-04 0100 0040  307-01.01 TON ASPHALT CONCRETE MIX Bid: 506.000 Unit Price: $135.00
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0140  307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 18.000 Unit Price: $545.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 6.559 Total: $3,574.66
49131-3203-94 0100 0150  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 518.000 Unit Price: $65.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 202.892 Total: $13,187.98
49131-3203-94 0100 0160  307-01.08 TON ASPHALT CONCRETE MIX Bid: 769.000 Unit Price: $89.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 710.800 Total: $63,261.20
49131-4209-04 0100 0050  307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM)  Bid: 6,128.000 Unit Price: $94.00
GRADING CS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 9000  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 41.260 Adj Total: 41.26
49131-4209-04 0100 9013  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 9001  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 741.250 Adj Total: 741.25
49131-4209-04 0100 9014 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9015 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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Page 8




Print Date:
JJ07919

01/19/2017
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 0170 402-01 TON BITUMINOUS MATERIAL FOR Bid: 11.000 Unit Price: $800.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 4.550 Total: $3,640.00
49131-3203-94 0100 0180 402-02 TON AGGREGATE FOR COVER Bid: 42.000 Unit Price: $5.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0190 403-01 TON BITUMINOUS MATERIAL FOR Bid: 4.000 Unit Price: $675.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.850 Total: $573.75
49131-4209-04 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 223.000 Unit Price: $675.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9016 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9017 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0200 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 194.000 Unit Price: $88.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0070 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 3,566.000 Unit Price: $88.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0210 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 351.000 Unit Price: $94.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9500 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 0.000 Unit Price: $96.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0080 411-03.13 TON ACS MIX(PG70-22) THINLIFT D Bid: 11,470.000 Unit Price: $94.50
ASPHALT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9012 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 9027 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 9028 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9029 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9018 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9019 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9020 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 0010 411-12.01 L.M. SCORING SHOULDERS Bid: 10.220 Unit Price: $485.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 13.180 Unit Price: $450.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3203-94 0100 0220  415-01.01 TON COLD PLANING BITUMINOUS Bid: 193.000 Unit Price: $24.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0090  415-01.01 TON COLD PLANING BITUMINOUS Bid: 26,175.000 Unit Price: $24.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 9506 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $1.92
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0230  607-37.02 L.F. 18" CORRUGATED METAL PIPE  Bid: 117.000 Unit Price: $35.00
CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0240  607-37.03 LF. 24" CORRUGATED METALPIPE  Bid: 179.000 Unit Price: $46.00
CULVERT This Est: 0.000 This Est: $0.00
Total: 179.000 Total: $8,234.00
49131-3203-94 0100 0250 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 38.000 Unit Price: $43.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0100  607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN)  Bid: 30.000 Unit Price: $43.00
This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $1,634.00
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49131-3203-94 0100 0260 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 73.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 73.000 Total: $3,650.00
49131-3203-94 0100 0270 607-57.01 L.F. REINFORCED CONCRETE PIPE Bid: 33.000 Unit Price: $98.00
ARCH (22" X 13") This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $3,234.00
0100 0270 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -98.00
49131-3203-94 0100 0280 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 2.000 Unit Price: $2,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0290 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 3.000 Unit Price: $750.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 3.220 Total: $2,415.00
49131-3203-94 0100 0300 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 108.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 306.000 Total: $459.00
0100 0300 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -55.000 Adj Total: -82.50
49131-3203-94 0100 0310 611-07.73 EACH 18IN ENDWALL (MEDIAN DRAIN) Bid: 1.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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49131-3203-94 0100 0320 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 72.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0330 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 890.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 797.000 Total: $14,346.00
49131-3203-94 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $27.00
This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $2,025.00
49131-3203-94 0100 0340 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 2.000 Unit Price: $1,900.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,800.00
49131-3203-94 0100 0350  705-04.05 EACH GUARDRAIL TERMINAL Bid: 2.000 Unit Price: $600.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,200.00
49131-3203-94 0100 0360 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 130.000 Unit Price: $9.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $504.00
49131-3203-94 0100 0370 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 4.000 Unit Price: $4,200.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $12,600.00
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49131-3203-94 0100 9507 706-01 L.F. GUARDRAIL REMOVED Bid: 0.000 Unit Price: $4.76
This Est: 810.000 This Est: $3,855.60
Total: 810.000 Total: $3,855.60
49131-3203-94 0100 0380 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 500.000 Unit Price: $2.20
FENCE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0390 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 10.000 Unit Price: $194.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $1,940.00
49131-3203-94 0100 0400 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 200.000 Unit Price: $41.00
This Est: 0.000 This Est: $0.00
Total: 93.730 Total: $3,842.93
49131-3203-94 0100 0410 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 23.000 Unit Price: $41.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0420 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 2,750.000 Unit Price: $7.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 2,367.000 Total: $16,569.00
49131-3203-94 0100 0430 710-05 L.F. LATERAL UNDERDRAIN Bid: 250.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 217.000 Total: $651.00
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49131-3203-94 0100 0440 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 9.000 Unit Price: $550.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,750.00
49131-3203-94 0100 0450  710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 3.000 Unit Price: $550.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $4,400.00
49131-3203-94 0100 0460 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 2.000 Unit Price: $550.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0470 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $40,550.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,550.00
49131-4209-04 0100 0110 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $40,550.00
This Est: 0.000 This Est: $0.00
Total: 0.309 Total: $12,529.95
49131-3203-94 0100 0480 7120202 LF. INTERCONNECTED PORTABLE  Bid: 2,580.000 Unit Price: $25.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,281.000 Total: $32,025.00
49131-3203-94 0100 0490 712-04.01 EACH FLEXIBLE DRUMS Bid: 100.000 Unit Price: $28.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 78.000 Total: $2,184.00
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49131-3203-94 0100 0500 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 6.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0510 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 499.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 635.000 Total: $5,080.00
49131-4209-04 0100 0120 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 2,464.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0520 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $595.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $595.00
49131-4209-04 0100 0130 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $595.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0530 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 516.000 Unit Price: $4.50
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 363.500 Total: $1,635.75
49131-3203-94 0100 0540 713-11.21 EACH P POST SLIP BASE Bid: 15.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $5,600.00
0100 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -16.000 Adj Total: -5,600.00
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49131-3203-94 0100 0550 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 91.000 Unit Price: $13.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 68.500 Total: $924.75
0100 0550 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -22.150 Adj Total: -299.03
49131-3203-94 0100 0560 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 50.000 Unit Price: $14.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0570 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $693.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $693.00
49131-3203-94 0100 0580 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $5,900.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 0030 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 1,026.000 Unit Price: $35.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 0040 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 490.000 Unit Price: $10.50
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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49131-3203-94 0100 0590 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 128.000 Unit Price: $20.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
49131-3209-94 0100 0050 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 180.000 Unit Price: $20.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
49131-3203-94 0100 0600 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 14.000 Unit Price: $14.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 0060 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 750.000 Unit Price: $14.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0610 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $180.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0140 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 73.000 Unit Price: $180.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0620 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 83.000 Unit Price: $14.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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49131-3209-94 0100 0070 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 6,300.000 Unit Price: $2.90
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0630  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $200.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0640 716-04.03 LF. PLASTIC PAVEMENT MARKING  Bid: 400.000 Unit Price: $1.60
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 0080  716-04.04 LF. PLASTIC PAVEMENT MARKING  Bid: 1,950.000 Unit Price: $6.00
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0650  716-04.12 S.F. PLASTIC PAVEMENT MARKING  Bid: 34.000 Unit Price: $20.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0660  716-04.14 EACH PLASTIC PAVEMENT MARKING  Bid: 2.000 Unit Price: $280.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0670  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 0.800 Unit Price: $2,000.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 1.759 Total: $3,518.00
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49131-3203-94 0100 0680 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 0.431 Unit Price: $1,450.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0150  716-05.20 L.M. PAINTED PAVEMENT MARKING  Bid: 62.790 Unit Price: $1,450.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0690 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 0.431 Unit Price: $5,450.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3209-94 0100 0090 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 31.395 Unit Price: $5,450.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0700 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.800 Unit Price: $5,200.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0710 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $51,504.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $51,504.50
49131-4209-04 0100 0160 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $51,504.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $51,504.50
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49131-4209-04 0100 0170 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 50.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0180 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 50.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0190 730-14.02 L.F. SAW SLOT Bid: 96.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4209-04 0100 0200 730-14.03 L.F. LOOP WIRE Bid: 384.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3203-94 0100 0720 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 1,000.000 Unit Price: $2.70
CONTROL) This Est: 0.000 This Est: $0.00
Total: 583.330 Total: $1,574.99
49131-3203-94 0100 0730 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 200.000 Unit Price: $5.65
12IN (DESCRIPTION)/(EROSION This Est: 0.000 This Est: $0.00
CONTROL) Total: 80.000 Total: $452.00
49131-3203-94 0100 0740 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 12.000 Unit Price: $75.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 4.860 Total: $364.50
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49131-3203-94 0100 0750 801-03 M.G. WATER (SEEDING & SODDING) Bid: 122.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 66.000 Total: $660.00

49131-3203-94 0100 0760 803-01 S.Y. SODDING (NEW SOD) Bid: 12,020.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 14,779.350 Total: $59,117.40

V47 - TSMR  *END OF REPORT*
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